
IN THE SUPREME COURT OF SEYCHELLES

           JOSIANNE CESAR               PLAINTIFF
               VERSUS
           IXORA CONSTRUCTION & CIVIL ENGINEERING
           CO. LTD (Rep by Simon Gill)                                      DEFENDANT

                                                                                              Civil Side No 11 of 2008
…………………………………………………………………………………………………

Mrs. A. Antao for the Plaintiff

JUDGMENT

B. Renaud  J

On 21st January, 2008 the plaintiff entered this plaint claiming for judgment against 
the defendant in the sum of Rs185,000.00 with interests and costs.  The sum is  
particularized as follows:

(i) Refund of Deposit SR75,000.00

(ii) Liquidated damages @ 2,500.00 per month from

           August 2006 and continuing SR30,000.00

(iii) Moral damages for inconvenience SR30,000.00

(iv) Estimated costs of remedial works SR50,000.00

The summons and plaint were duly served on Mr. Simon Gill  (the representative of 

the defendant) on 27th February, 2008 and he appeared in person before the Court  
on 4th March, 2008 and indicated that he intended to defend the claim.  He undertook 
to file  his statement of defence on 13 th May,  2008.  On that date the defendant 
neither appeared in person or by Counsel and nor he filed his Statement of Defence.  
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Upon the application of  the plaintiff  the Court  granted leave for the matter  to be 
heard ex-parte on 10th July, 2008 at 1.45 p.m.

The plaintiff  testified that she was living with her grandmother Mary Cesar at Les 
Canelles when she made arrangement to start building her own house.  It was then 
that things went wrong with the arrangement to construct the house.  The house was 
to be built on the property Title C4059 belonging to her father George Bonne and  
mother Lydia Gamma Cesar.  Exhibit P1 is the Title Deed of Parcel Title C4059.  On 
15th February,  2006  she  entered  into  an  agreement  between  herself  and  the 
defendant  to  build  a  three  bedroom house  at  the  price  of  SR225,000.00.   This  
Agreement is Exhibit P2.    It was a term of the Agreement  that the house would be 
divided  into  5  phases  and that  at  the  1st phase  the  plaintiff  would  have  to  pay 
SR75,000.00  as  a  deposit.   The  plaintiff  paid  the  defendant  said  deposit  of  
SR75,000.00 for which she obtained a receipt No. 0005 dated 15 th February, 2006. 
The receipt is Exhibit P3.  It was also a term of the Agreement that the house would 
be completed by 20th August, 2006, that is in 6 months.  By 13 th July, 2007 the house 
was not completed.  On 13th October, 2006 the Officers from MLUH assessed the 
house and did not agree that the work which had been carried out by then was in 
conformity with the approved specifications and plans.  The findings of the Officers 
are contained in a letter dated 13th October,  2006 from the MLUH.  This letter is 
Exhibit P4.

In  order  to  build  her  house,  the  plaintiff  and  her  parents  obtained  a  loan  of  
SR208,000.00 from Nouvobanq as per a loan Agreement which is Exhibit P5.  The 
plaintiff has not received back any money from the defendant and the house is not  
completed.
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In July 2007 the plaintiff commissioned a Quantity Surveyor, Ms. Cecile Bastille, to 
evaluate the work that the defendant had done so far.   In the Report of the Quantity  
Surveyor the value of completed works is estimated at SR14,300.00.  The Quantity 
Surveyor’s Report is Exhibit P6.

As the defendant had undertaken to complete the house in  6 months and this the  
defendant had failed to do, the plaintiff had to rent alternative house for SR2,500.00 
per month and is claiming the reimbursement of that sum from the defendant from 
August, 2006 to date.

Because the work carried out by the defendant was to such a standard, it had to be  
demolished and re-done at an additional cost of SR50,000.00 to the plaintiff.

As a result of the defendant failing to construct the plaintiff’s house and failing to 
refund  the  plaintiff  any  money,  the  plaintiff  claimed  to  have  suffered  loss  and 
damages as particularized above.

On  the  basis  of  the  uncontroverted  evidence  of  the  plaintiff  supported  by 
documentary  evidences,  I  am  satisfied  that  the  plaintiff  has,  on  a  balance  of  
probabilities  generally  proved  her  claim  against  the  defendant.   I  have  now  to 
consider  the  merit  of  each  head  of  claim  of  the  plaintiff  and  make  appropriate  
awards.

Refund of Deposit 
According to the Quantity Surveyor, the defendant had carried out works to the value  
of  SR14,300.00.   Of  the  initial  deposit  of   SR75,000.00,  that  sum ought  to  be  
deducted.  I award the plaintiff the amount of SR60,700.00.
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Liquidated Damages
There is no penalty clause in the Agreement between the parties.  The parties did 
not envisage that condition at the time of entering into the Agreement.  There is no  
reference in  the Agreement  that  the defendant  will  be  held  liable  to  the  plaintiff  
should he not deliver the completed house by August, 2006.  I do not believe that it  
is  now for  this  Court  to  import  such  a  condition  and  award  penalty  in  any  way 
whatsoever.  I decline to make any award under this head.

Moral Damage for inconvenience
I find that the plaintiff did indeed suffered moral damage arising out of the failure of  
the  defendant  to  complete  the  house  as  agreed within  the  time specified.   The 
plaintiff will now have to incur additional cost in view of the increase in the cost of 
construction materials and the devaluation of the Seychelles Rupees since 2006, as 
well  as  incurring  monthly  rental  pending  the  construction  of  her  house  under  a 
different  arrangement.   I  award  the  plaintiff  SR30,000.00 under  this  head,  as 
claimed.

Estimated costs of remedial works   
The Quantity Surveyor indicated in her Report that “valuation of works done to date 

on site is based on consideration that part has to be demolished and rebuilt”, but no 
amount is indicated as to what would be the cost of demolition and rebuilding.  In  
such a situation the Court would have to determine the amount.  I believe that the 
cost of remedial work cannot amount to  more than the actual work done so far.  In  
the circumstances I will award SR14,300.00. 

I accordingly enter judgment in favour of the plaintiff as against the defendant in the  
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total sum of SR105,000.00 with interest at the legal rate and costs.

………………………
B. RENAUD

JUDGE
Dated this 6th day of November 2008
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