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[1] The Plaintiff has filed a Plaint claiming damages in the sum of SR2, 967,000.00. On or

around 17th July 2015, the parties signed a contract wherein it was agreed that the

Defendant, which is a construction company, would build for the Plaintiff a workshop,

store, offices and a boundary wall (hereafter "the building") on land parcel V 11607 at

VIDOT J

JUDGMENT

ORDER
Liability was admitted; quantum of damages disputed. Therefore, judgment entered in favour of
the Plaintiff against the Defendant in the sum of SR881, 250.00with interest at commercial rate
and cost

09 August 2021

Breach of ContractSummary:
Heard:
Delivered:

Neutral Citation: SA Fabrication Workshop v Hari Builders (Pty) Limited (CC 15/2017)
[2021] sese 51~.(09thAugust 2021).

Before: Vidot J

(rep. by s. Rajasundaram)

DEFENDANTHARI BUILDERS (PTY) LIMITED

and

(rep. by Frank Elizabeth)

PLAINTIFFSAFABRICATION WORKSHOP

Reportable
[2021] SCSC :5.1'1
CC15/2017

IN THE SUPREME COURT OF SEYCHELLES



2

(iii) Damages for loss and use and enjoyment of the building SR 500,000.00

(ii) Damages for inconvenience, delay and embarrassment SR 500,000.00

(i) Sum due and outstanding for loss of rentals for 6 months SR 1,116, 000.00

[5] The Plaintiff is now making the following claims against the Defendant;

[4] The decision was taken to terminate the contract and for the construction to be demolished

at the Defendant's cost and for the Plaintiff to be refunded all its expenses incurred thus

far in the building. The Defendant proceeded to reimburse the Plaintiff all sums incurred.

[3] The Defendant commenced construction as per contract. At the time the Plaintiff had

enlisted the service of Ted Con fait, an engineer to oversee the works. After the works had

reached the columns and the first floor slap, the Plaintiff complained that hairline cracks

could be observed on both the columns and the slab. Mr. Dereck Marie of the Seychelles

Planning Authority visited the work site and by letter dated 22nd February 2016 made

proposal as to how such defects could be cured. That was after tests (both hammer and core

tests) had been carried out on the concrete that was used which was found to be of different

thickness and strength in different parts of the slab. At one point it was discussed that a

strengthening agent under the brand name of' Sika' could be utilized to cure both the cracks

and strengthen the slap. That was rejected by the Plaintiff.

[2] The Defendant started the construction as per contract. The Plaintiff was to supply the

Defendant with some building materials of mainly iron rodS which the Plaintiff did which

amounted to SR3 I0,000.00. The Plaintiff also paid the Defendant a deposit (which to my

mind was by instalments) for the works. It was also a term of the building agreement that

Defendant was to be liable for rebuilding and repairing any defects in the building upon

request of the Plaintiff, either during the construction period or the maintenance period.

Providence, Mahe in accordance with approved drawings. The architectural drawing made

by Richard Hoareau is exhibited at exhibit P6. As per the agreement, construction of the

building was be completed within a period of ten months. The Plaintiff alleges that the

Defendant did not follow the plans when constructing the building.
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SR576,000.00(iv) Demolition work

SR 5,210.99(iii) Imported materials necessary for application of Sika

SR 45,000.00(ii) Stress, mental agony and anxiety

SR 45,000.00(i) Constant interference with works

[8] The Defendant also filed a Counterclaim claiming the sum of SRSR671 ,210.00 and

€3,340.00. these include;

[7] The Defendant filed a defence denying a breach of contract. They averred that the works

commenced on the agreed date of 28th July 2015. They complained of undue interference

by the Defendant in the works. They state that the Plaintiff's own engineer, Ted Confait

made no complaints about the quality of work. In the statement of defence they aver that

the works carried out were not defective and that cracks as the ones that appeared the

columns and slab were normal in any construction and that the engineer did not make any

representation that the works were not to acceptable standard and that they were not of

good workmanship. They further add that after the demolition they paid the Plaintiff the

sum of SRI,568,750.00 as full and final settlement of any claim that the Plaintiff had

against them. They maintain that any further claims by the Plaintiff is devoid of merits.

They add that the Plaintiff decided to choose another contractor of his own wish and

therefore the Plaintiff cannot claim for the difference in price between them and the other

contractor and in view of the fact that the Defendant paid a sum as full and final settlement,

then the Plaintiff's claim has no merits.

[6] The Plaintiff prays for Court to enter judgment in their favour in the sum of

SR2,967,000.00 together with interest and cost.

SR 156,000.00Additional cost incurred in hiring two foreign workers(v)

Between 4,295,000.20 and SR3,600.000.00

SR 695,000.00Difference in cost of hiring another contractor(iv)
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"He who alleges afact contrary to the acquired situation of his advisory must establish its

verity. As a consequence when aperson exercises an action to obtain a thing which he has

[13] Counsel for the Defendant reminded Court that the onus is on the Plaintiff to establish on

the damages and loss he claims are justified. He referred to Planiol Civil Law Treatise

[An English Traslation of Louisiana State Law Institute] at PSI where it provides as

follows;

[12] Therefore, I shall address the issue of quantum only in this judgment. As already

mentioned, the Defendant has already settled by payment to the Plaintiff of all costs

incurred for the building prior to its demolition. They have also refunded cost of materials,

mainly iron rods supplied by the Plaintiff. They cleared the site by carting all debris from

the demolition away.

[11] In view of the fact that the Defendant admitted liability, I shall not be considering the

counter-claim. In any case, the same is not addressed in Counsel for the Defendant's

submission.

[10] Since the Defendant admitted liability, they nonetheless dispute the quantum of damages

as claimed by the Plaintiff. However, based on the admission by the Defendant, the Court

invited parties to try to negotiate a settlement between them. Despite several attempts the

parties were not able to arrive at a settlement. Thereafter, upon demand by Counsels for

the parties, time was granted to file submission in respect of quantum. On at least two

occasions Counsels failed to file submissions. The Court is now in possession of

submission of both Counsels.

[9] I have to command Mr. Harish Patel who throughout cross examinations came across as

being a most honest person. He answered the questions truthfully and acknowledged that

there were problems with the construction. They agreed to settle the matter save that they

feel that the Plaintiffs claim was exaggerated. I am of the view that if the Defendant agreed

to demolish the construction, it because they recognised that there were defects with the

construction.

£3,340.00Cost of Import of Chika (Sika)(v)
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"As much certainty and peculiarity must be insisted on both in pleading and proof of

damages as is reasonable, having regard to the circumstances and the nature of the acts

[16] Mr. Frank Elizabeth Counsel for the Plaintiff also quoted Ratcliffe v Evans [1982]2QB

524, at page 532, when Bowen LJ stated;

"Plaintiffs must understand that ifit brings an actionfor damages, it isfor them toprove

their damage, it is not enough to write down inparticulars and, so to speak, throw them at

the head of the court saying: "This is what 1have lost; I askfor you to give me damages. "

They have to prove it. "

[15] It is not disputed by Counsel for the Plaintiff that the burden of proof rests on the Plaintiff.

Counsel quoted Bonham -Carter v Hyde Park Hotel Ltd. [1948J64 TLR 177,wherein

Goddard CJ reminded parties of the importance of discharging the burden of proof when

they file an action before courts. Goddard CJ stated;

[14J Counsel noted that that principle was confirmed in Ebrahim Suleman and Ors. V Marie

Therese Joubert and Ors. SeA 27 of 2020.

not, either apayment ifhe claims to be a creditor, or delivery of an object, or the enjoyment

of property which he has not in his possession, such person is bound to establish his credit

or his right to the thing. This the meaning of the old adage: "Onus probandi incumbit

actori ". When the Plaintiff has furnished proof, he has won his case, at least unless the

defendant has made good against him an "exception "or a means of defence on the merits,

which he in turn must establish. The burden of proof in that case passes to the defendant,

as is indicated by another adage: "Reus in exceptione fit actor. " In his turn the Plaintiff

may have an answer to make, which may destroy the defence; the defendant perhaps will

reply that, the burden of proof passes thus from one to the other, for all their reciprocal

answers. In order to express this effect with the aid of aformula which in turn can apply

to both parties, they often generalise the above mentionedformula by saying; "the burden

incumbs on him who alleges" (Comp. Art. 1315). That is the rule of law which should be

respected by the judge. "



[21] Claim 1 is respect of damages for loss of earnings on rental. As yet some of these floor

outlets are yet to be rented out but some of the space is being occupied by the Plaintiff

themselves. There is definitely a cost to that even it is occupied by the Plaintiff themselves.

The Plaintiff did not enjoy the benefit of use of such space in time. The market value of

rent is set at SR200.00 per meter square. It is unclear if the space was to be used for rental
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[20] Firstly, J note that claim no. 5 that the Plaintiff needed to engage two foreign workers has

not been established. No proof of such personS being employed nor payment being made

to them was provided. So, that claim will not be entertained. As regards claim noA, which

is in respect of difference of in hiring an alternative contractor, which amounted to

SR695,000.00 was equally not established. The Plaintiff provided to the Court a Bill of

Quantity from Qingjian International Seychelles Group Dev. Co. Ltd. However, it did not

present to Court the final contract between them and that contractor. Claims 1,2 and 3 are

somewhat co-related.

[19] At the end of the day the only contentious issue is the quantum of damages being claimed

which the Defendant claims is exaggerated and that in any case the Plaintiff has failed to

discharge the requisite burden to establish the damages claimed. The Plaintiff argues that

that burden has been discharged.

[18] It is not in dispute that the Defendant did not complete the work as it was defective thus

the reason he agreed to demolish the construction. As I have said, Mr. Harish Patel showed

a level of honesty rarely seen in these type of transactions.

"The debtor shall be ordered to pay damages, tf any either by reason of his failure to

perform the obligation or by reason of his delay in the performance, provided that he is

unable to prove that his failure to perform is due to a cause which cannot be imputed to

him and that in this he was not in badfaith"

[17] The Plaintiffs Counsel also referred to Article 1147 of the Civil Code of Seychelles that

provides;

themselves by which the damage is done. To insist upon less would be to relax old and

intelligible principles. To insist upon more would be vainest pedantry. "
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Signed, dated and delivered at IIe du Port on 09 August 2021

[24] Therefore, I enter Judgment for the Plaintiff against the Defendant in the sum of

SR881 ,250.00 with interest at the commercial rate from the date of this judgment and cost.

[23] As regards claim no.3, the loss of use has already been covered in the claim no. 1. For loss

of enjoyment of the building, I make an award of SR50,000.

[22] As for claims no.2 since the Plaintiff has claimed damages for loss on rental, they cannot

make such claim for delay. They have already been compensated for loss of rental As to

inconvenience and embarrassment, the Plaintiff provided scanty evidence but sufficient

enough to establish that claim, nonetheless an award of SR100,000.00 shall be made to

them.

to any third parties. In any case albeit that it that it was to be rented out or to be used by

the Plaintiff themselves, there is a loss suffered. In the circumstances, I shall allow only

70% of that claim. Therefore, I award the Plaintiff the sum of SR781 ,200.00.


